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ESTIMATE RUN 10/11/2017

ESTIMATE SUMMARY 23:08:15

CONTID: C20890         ESTIMATE NO: 0003 PROG 2005

PCN: 20890-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85: I-76 TO 168TH PERCENT TIME:

PROJECT NO: NHPPC120-026                  

US 85: I-76 TO 168TH

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,233,520.00 PARTICIPATING $ $ 2,136,979.50

AWARD PROJECT AMT: 8,980,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -54,389.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.40

WORK DAYS

WORK DAYS

48.71%

5,248,523.66

2,136,979.50

2,136,979.50

2,082,590.12

$

$

$

$

4,984,996.34

0.00

4,984,996.34

0.00

4,984,996.34

-125,249.89

0.00

4,859,746.45

0.00

AMOUNT DUE 4,859,746.45 2,082,590.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,082,590.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

48.0 TIME ALLOW: 125

ORIG TIME ALLOW: 125

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/17/2017

07/17/2017

09/23/2017

05/04/2017

05/16/2017

06/15/2017

07/17/2017
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.150

0.000

201-00000  
 

9,750.000.150

0.00

1.000

L S 

65,000.00000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

10.000

EACH

1,700.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

100.000

EACH

80.00000

0020 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

8,379.000

SY  

20.00000

0025 *Removal of Asphalt Mat (Planing) 147,264.300

130,970.300

202-00240  
 

472,998.82278,234.600

222,649.51

280,420.000

SY  

1.70000

0030 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

13.000

EACH

60.00000

0035 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

5,772.000

LF  

1.50000

0040 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

31.000

EACH

125.00000

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

24.000

EACH

1,200.00000

0050 Potholing 7.500

0.000

203-01597  
 

2,437.507.500

0.00

40.000

HOUR

325.00000

0055 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

11,610.000

CY  

20.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

1,000.000

LF  

8.00000

0065 Aggregate Bag 640.000

0.000

208-00035  
 

2,560.00640.000

0.00

640.000

LF  

4.00000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

1,400.00000

0075 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

5.000

EACH

350.00000

0080 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

5.000

EACH

550.00000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0090 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

45.001.000

0.00

40.000

HOUR

45.00000

0095 Sweeping (Sediment Removal) 17.000

30.250

208-00106  
 

5,906.2547.250

3,781.25

200.000

HOUR

125.00000

0100 Erosion Control Management 31.000

21.000

208-00207  
 

5,200.0052.000

2,100.00

150.000

DAY 

100.00000

0105 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

96.000

EACH

100.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

14.400

ACRE

2,190.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

14.400

ACRE

962.00000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,100.000

LB  

2.40000

0125 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

6,720.00000

0130 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

1,000.000

SY  

2.00000

0135 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

99.00000

0140 Wildlife Biologist 76.500

6.000

240-00000  
 

7,837.5082.500

570.00

120.000

HOUR

95.00000

0145 Removal of Nests 12.500

0.000

240-00010  
 

1,125.0012.500

0.00

20.000

HOUR

90.00000

0150 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

400.000

CY  

65.00000

0155 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

81.780

403-00720  
 

21,262.8081.780

21,262.80

100.000

TON 

260.00000

0160 *Stone Matrix Asphalt (Fibers)(Asphalt) 17,374.010

13,128.610

403-09221  
 

3,141,769.8630,502.620

1,352,246.83

30,847.000

TON 

103.00000

0165 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

2,384.000

TON 

110.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Emulsified Asphalt (Slow-Setting) 6,955.000

6,191.000

411-10255  
 

47,325.6013,146.000

22,287.60

14,020.000

GAL 

3.60000

0175 Concrete Slope and Ditch Paving (FIBER REINFORCED) 0.000

0.000

507-00000  
 

0.000.000

0.00

13.000

CY  

900.00000

0180 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

10.000

EACH

4,000.00000

0185 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

5,621.000

LF  

21.25000

0190 *End Anchorage Type 3D 31 IN MGS 0.000

0.000

606-01340  
 

0.000.000

0.00

7.000

EACH

1,200.00000

0195 *Transition Type 3G 31 IN MGS 0.000

0.000

606-01370  
 

0.000.000

0.00

6.000

EACH

1,830.00000

0200 *Transition Type 3H 31 IN MGS 0.000

0.000

606-01380  
 

0.000.000

0.00

5.000

EACH

1,155.00000

0205 *Median Terminal 31 IN MGS 0.000

0.000

606-01460  
 

0.000.000

0.00

6.000

EACH

4,190.00000

0210 *End Anchorage (Nonflared) 31 IN MGS 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

2,440.00000

0215 *End Anchorage (Flared) 31 IN MGS 0.000

0.000

606-02005  
 

0.000.000

0.00

6.000

EACH

2,185.00000

0220 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

5.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

50.000

EACH

95.00000

0230 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

50.000

EACH

97.00000

0235 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

50.000

EACH

98.00000

0240 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

37.000

SF  

29.00000

0245 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

98.000

SF  

35.00000

0250 *Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

10.000

SF  

35.00000

0255 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

420.00000

0260 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

61,248.000

LF  

0.15000

0265 Construction Surveying 0.400

0.100

625-00000  
 

41,879.380.500

8,375.88

1.000

L S 

83,758.75000

0270 *Mobilization 0.600

0.400

626-00000  
 

810,000.001.000

324,000.00

1.000

L S 

810,000.00000

0275 Public Information Services (Tier III) 0.370

0.170

626-01103  
 

5,400.000.540

1,700.00

1.000

L S 

10,000.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

479.000

GAL 

85.00000

0285 *Pavement Marking Paint (Waterborne) 849.000

509.100

627-00011  
 

54,324.001,358.100

20,364.00

2,724.000

GAL 

40.00000

0290 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

17,084.000

SF  

12.00000

0295 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

376.000

SF  

15.00000

0300 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

575.000

SF  

20.00000

0305 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

3,638.000

SF  

10.00000

0310 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

8.000

HOUR

140.00000

0315 Flagging 0.000

18.500

630-00000  
 

481.0018.500

481.00

200.000

HOUR

26.00000

0320 Uniformed Traffic Control 376.000

251.000

630-00003  
 

47,025.00627.000

18,825.00

627.000

HOUR

75.00000

0325 Uniformed Traffic Control (Vehicle) 376.000

251.000

630-00006  
 

12,540.00627.000

5,020.00

627.000

HOUR

20.00000

0330 Traffic Control Inspection 18.000

5.000

630-00007  
 

4,600.0023.000

1,000.00

100.000

DAY 

200.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Control Management 27.000

21.000

630-00012  
 

38,592.0048.000

16,884.00

125.000

DAY 

804.00000

0340 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

25.000

HOUR

2.00000

0345 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,400.002.000

0.00

4.000

EACH

700.00000

0350 Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

100.001.000

0.00

6.000

EACH

100.00000

0355 Construction Traffic Sign (Panel Size A) 30.000

0.000

630-80341  
 

1,500.0030.000

0.00

64.000

EACH

50.00000

0360 Construction Traffic Sign (Panel Size B) 25.500

0.000

630-80342  
 

2,550.0025.500

0.00

108.000

EACH

100.00000

0365 Vertical Panel 34.000

0.000

630-80350  
 

680.0034.000

0.00

100.000

EACH

20.00000

0370 Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,000.002.000

0.00

6.000

EACH

5,000.00000

0375 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

1,000.002.000

0.00

4.000

EACH

500.00000

0380 Drum Channelizing Device 10.000

0.000

630-80360  
 

200.0010.000

0.00

100.000

EACH

20.00000

0385 Traffic Cone 262.500

0.000

630-80380  
 

1,575.00262.500

0.00

525.000

EACH

6.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Mobile Attenuator 34.000

16.000

630-85041  
 

15,000.0050.000

4,800.00

200.000

DAY 

300.00000

0395 Night Work Lighting 0.400

0.200

632-00000  
 

15,000.000.600

5,000.00

1.000

L S 

25,000.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0405 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0410 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

169,780.000

F A 

1.00000

0415 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0420 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

207,530.000

F A 

1.00000

0425 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

158,680.000

F A 

1.00000

0430 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,840.000

F A 

1.00000

0435 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

56,390.000

F A 

1.00000

0440 F/A INLET REPAIR 0.000

0.000

700-70034  
 

0.000.000

0.00

30,000.000

F A 

1.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0455 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0920 Rem Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

0.68000

0925 Preform Plastic Pvmt Mkg (TY I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

13.22000

0930 Preform Plastic Pvmt Mkg (Ty II)(Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

0.000

SF  

16.22000

CAT 4,782,064.712,031,347.877,846,117.00CURRENT AMT0200 $ $ $

CAT NO0205 112TH AVENUE TRAFFIC SIGNAL 

0460 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

0.500

L S 

6,500.00000

0465 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

325.00000

0470 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

4.000

EACH

120.00000

0475 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

10.000

CY  

65.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0205 112TH AVENUE TRAFFIC SIGNAL 

0480 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

75.000

TON 

260.00000

0485 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

18.000

TON 

103.00000

0490 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

38.000

LF  

350.00000

0495 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

42.000

LF  

400.00000

0500 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

29.000

SY  

225.00000

0505 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

50.000

SF  

60.00000

0510 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

83.000

LF  

35.00000

0515 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

98.000

LF  

40.00000

0520 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

35.000

LF  

80.00000

0525 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

723.000

SF  

15.00000

0530 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

600.000

LF  

15.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0205 112TH AVENUE TRAFFIC SIGNAL 

0535 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

1,150.000

LF  

15.50000

0540 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

310.000

LF  

8.50000

0545 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

410.000

LF  

9.50000

0550 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

4.000

EACH

500.00000

0555 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

5.000

EACH

975.00000

0560 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,330.00000

0565 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.500

L S 

9,000.00000

0570 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

600.00000

0575 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

3,625.00000

0580 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

30.000

SF  

29.00000

0585 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

6.000

EACH

525.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0205 112TH AVENUE TRAFFIC SIGNAL 

0590 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

9.000

EACH

800.00000

0595 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

5.000

EACH

1,250.00000

0600 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

6.000

EACH

1,300.00000

0605 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0610 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,776.000

LF  

3.00000

0615 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

13,400.00000

0620 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

2.000

EACH

19,750.00000

0625 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

1.000

EACH

25,200.00000

0630 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

400.000

LF  

7.00000

0635 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

4,500.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0205 112TH AVENUE TRAFFIC SIGNAL 

0640 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

4,200.00000

CAT 0.000.00285,612.00CURRENT AMT0205 $ $ $

CAT NO0210 124TH AVENUE TRAFFIC SIGNAL 

0645 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

0.500

L S 

6,500.00000

0650 Potholing 0.000

12.000

203-01597  
 

3,900.0012.000

3,900.00

40.000

HOUR

325.00000

0655 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

4.000

EACH

120.00000

0660 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

2.000

EACH

525.00000

0665 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

57.000

LF  

350.00000

0670 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

400.00000

0675 *2 Inch Electrical Conduit (Bored) 0.000

322.000

613-00206  
 

4,830.00322.000

4,830.00

645.000

LF  

15.00000

0680 *3 Inch Electrical Conduit (Bored) 0.000

644.000

613-00306  
 

9,982.00644.000

9,982.00

800.000

LF  

15.50000

0685 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

310.000

LF  

8.50000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0210 124TH AVENUE TRAFFIC SIGNAL 

0690 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

410.000

LF  

9.50000

0695 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

4.000

EACH

500.00000

0700 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

5.000

EACH

975.00000

0705 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,330.00000

0710 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.500

L S 

9,000.00000

0715 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

600.00000

0720 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

3,625.00000

0725 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

525.00000

0730 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

10.000

EACH

800.00000

0735 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

4.000

EACH

1,250.00000

0740 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

6.000

EACH

1,300.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0210 124TH AVENUE TRAFFIC SIGNAL 

0745 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,650.000

LF  

3.00000

0750 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

13,182.00000

0755 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

13,400.00000

0760 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

19,750.00000

0765 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

1.000

EACH

25,200.00000

0770 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

200.000

LF  

7.00000

0775 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0780 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

4,200.00000

CAT 18,712.0018,712.00218,447.00CURRENT AMT0210 $ $ $

CAT NO0215 CABLE BARRIER/GUARDRAIL 

0785 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

2,646.000

CY  

25.00000

0790 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

5.000

CY  

40.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0215 CABLE BARRIER/GUARDRAIL 

0795 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

998.000

CY  

65.00000

0800 Concrete Slope and Ditch Paving (FIBER REINFORCED) 0.000

0.000

507-00000  
 

0.000.000

0.00

998.000

CY  

900.00000

0805 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

3,704.000

LF  

21.25000

0810 *End Anchorage (Nonflared) 31 IN MGS 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

2,440.00000

0815 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

25,971.000

LF  

11.45000

0820 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

36.000

EACH

1,995.00000

CAT 0.000.001,487,077.95CURRENT AMT0215 $ $ $

CAT NO0300 STRUCTURES 

0825 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

15.000

SY  

1,500.00000

0830 *Removal of Asphalt Mat (Planing) (Special) 700.000

700.000

202-00246  
 

21,000.001,400.000

10,500.00

1,892.000

SY  

15.00000

0835 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

5.000

LF  

250.00000

0840 Removal of Portions of Present Structure (Class 2) 0.000

147.700

202-00453  
 

23,632.00147.700

23,632.00

250.000

SY  

160.00000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0845 Removal of Portions of Present Structure (Class 3) 0.000

3.500

202-00460  
 

2,275.003.500

2,275.00

43.000

SY  

650.00000

0850 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

24.000

SF  

1,000.00000

0855 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

8.000

CY  

65.00000

0860 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

59.000

TON 

103.00000

0865 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

55.000

TON 

110.00000

0870 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,592.000

SY  

15.90000

0875 Bridge Compression Joint Sealer 0.000

62.000

518-00000  
 

4,650.0062.000

4,650.00

124.000

LF  

75.00000

0880 Concrete (Patching) 0.000

13.040

601-06100  
 

32,600.0013.040

32,600.00

33.000

CY  

2,500.00000

0885 Galvanic Anodes 0.000

248.000

601-51005  
 

8,680.00248.000

8,680.00

800.000

EACH

35.00000

0890 Galvanic Anodes (Install Only) 0.000

235.000

601-51007  
 

3,995.00235.000

3,995.00

235.000

EACH

17.00000

0895 Reinforcing Steel 0.000

470.100

602-00000  
 

587.63470.100

587.63

1,505.000

LB  

1.25000
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PCN: 20890-BID    ESTIMATE RUN 10/11/2017

PROJECT: NHPPC120-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:08:15

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0900 Bridge Rail Type 4 0.000

0.000

606-10400  
 

0.000.000

0.00

5.000

LF  

350.00000

CAT 97,419.6386,919.63309,466.05CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0905 Field Office (Class 2) 1.000

0.000

620-00002  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0910 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0915 Sanitary Facility 1.000

0.000

620-00020  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

CAT 86,800.000.0086,800.00CURRENT AMT0400 $ $ $

$ 4,984,996.342,136,979.50$10,233,520.00$CURRENT AMTPROJECT TOTAL


